

UE18CS390B – Capstone Project Phase – 2 - Weekly Status Report

Project ID		<pre><pre><pre><pre></pre></pre></pre></pre>				
Project Title		<pre><pre><pre><pre><pre><pre><pre><pre></pre></pre></pre></pre></pre></pre></pre></pre>				
Week Starting Date		11/01/2021	Week Endin	g Date	17/01/2021	
Name			SRN			
<name-1></name-1>			<srn-1></srn-1>			
<name-2></name-2>			<srn-2></srn-2>			
<name-3></name-3>			<srn-3></srn-3>			
<nan< td=""><td>ne-4></td><td></td><td><srn-4></srn-4></td><td></td><td></td></nan<>	ne-4>		<srn-4></srn-4>			
Activ	vities Completed					
#	Tasks		Date	Remarks		
1	Understanding fundar	mental concepts in	12/01/2021			
2	Understanding fundar	mental concepts in	12/01/2021			
3	Understanding fundar	mental concepts in	12/01/2021			
In Pı	rogress					
#	Tasks		Date	Remarks		
1	Change of Problem st platform	atement of python	14/01/2021			
2	Research related to python and its platform		15/01/2021			
3	Change of Problem statement of python platform		14/01/2021			
4	Research related to population	ython and its	15/01/2021			
5	Change of Problem st platform	atement of python	14/01/2021			
6	Research related to population	ython and its	15/01/2021			
Plan for Next Week						
#	Tasks		Date	Remarks		

Signature of Project Guide Signature of Project Coordinator Signature of Chairperson With Name

PESU Confidential Page 1 of 2



UE18CS390B - Capstone Project Phase - 2 - Weekly Status Report

1	Understanding of concepts, finding paper related to python	18/02/2021
2	Understanding of concepts, finding paper related to python	18/02/2021
3	Understanding of concepts, finding paper related to python	18/02/2021
4	Understanding of concepts, finding paper related to python	18/02/2021
5	Understanding of concepts, finding paper related to python	18/02/2021

Signature of Project Guide Signature of Project Coordinator Signature of Chairperson With Name

PESU Confidential Page 2 of 2